



NC DEPARTMENT OF
**HEALTH AND
HUMAN SERVICES**

ROY COOPER • Governor

MANDY COHEN, MD, MPH • Secretary

MARK PAYNE • Director, Division of Health Service Regulation

RESPONSE REQUIRED

April 27, 2021

Elizabeth Kirkman
2709 Water Ridge Parkway
Suite 200
Charlotte, NC 28217

Conditional Approval

Project ID #: F-12009-20
Facility: Atrium Health Pineville
Project Description: Add no more than 7 acute care beds pursuant to the need determination in the 2020 SMFP for a total of no more than 278 beds upon completion of this project, Project ID# F-11622-18 (add 38 beds), and Project ID# F-11813-19 (add 12 beds)
County: Mecklenburg
FID #: 110878

Approved Capital Expenditure: \$455,000
Conditions of Approval: See Attachment A
Approved Timetable: See Attachment B
Last Date to Appeal: May 27, 2021
Required State Agency Findings: Will be mailed within five business days after the date of this letter

Dear Ms. Kirkman:

The Healthcare Planning and Certificate of Need Section, Division of Health Service Regulation (Agency) has conditionally approved the above referenced certificate of need application. The conditional approval is valid only for the approved capital expenditure shown above. If the capital cost will exceed the approved capital expenditure amount by more than 115%, the applicant must first obtain a new certificate of need.

Response to the conditions in Attachment A should be attached to an email addressed to the Project Analyst and the Co-signer no later than 35 days from the date of the decision. The certificate of need will not be issued if the response to the conditions in Attachment A has not been received by the Agency.

The timetable for completion of the project is the timetable outlined in the certificate of need application, unless an adjustment has been made by the Agency because the review period was extended. The approved timetable for this project is found in Attachment B.

The applicant shall not begin developing this project until after the certificate of need has been issued and the certificate of need will not be issued until the applicant has documented that all conditions that must be met prior to issuance of the certificate of need have been met.

NC DEPARTMENT OF HEALTH AND HUMAN SERVICES • DIVISION OF HEALTH SERVICE REGULATION

HEALTHCARE PLANNING AND CERTIFICATE OF NEED SECTION

LOCATION: 809 Ruggles Drive, Edgerton Building, Raleigh, NC 27603
MAILING ADDRESS: 2704 Mail Service Center, Raleigh, NC 27699-2704
<https://info.ncdhhs.gov/dhsr/> • TEL: 919-855-3873

AN EQUAL OPPORTUNITY / AFFIRMATIVE ACTION EMPLOYER

The Certificate of Need law provides that any affected person has thirty (30) days after the date of the decision to file a petition for a contested case on this approval. Further, if you are aggrieved by any of the conditions you may file a petition for a contested case hearing in accordance with G.S.150B, Article 3. This petition must be filed with the Office of Administrative Hearings, 6714 Mail Service Center, Raleigh, North Carolina 27699-6714 within thirty (30) days of the date of this decision. Effective October 1, 2009, OAH requires a filing fee with submittal of petitions for contested cases. Please direct all questions regarding this fee to the OAH Clerk's Office (919-431-3000).

G.S. 150B-23 provides that a party filing a petition must also serve a copy of the petition on all parties to the petition. Therefore, if you file a petition for a contested case hearing, you must serve a copy of the petition on the Department of Health and Human Services by mailing a copy of your petition to:

Lisa G. Corbett
Department of Health and Human Services,
Office of Legal Affairs,
Adams Building – Room 154
2001 Mail Service Center
Raleigh, North Carolina, 27699-2001

It is requested that a copy of the petition also be served on the Agency.

The certificate of need will not be issued before the completion of thirty-day appeal period which ends on the date shown above. If a contested case petition is filed with OAH within the thirty-day appeal period, the certificate will not be issued until the appeal is resolved.

If the decision is appealed, the timetable set forth in this letter will be adjusted accordingly before the certificate of need is issued. Please contact this office if any clarification of this decision is required.

Please refer to the Project ID # and Facility ID # (FID) in all correspondence.

Sincerely,



Project Analyst
Julie.Faenza@dhhs.nc.gov



Team Leader
Fatimah.wilson@dhhs.nc.gov

Enclosures:

Attachment A: Conditions of Approval
Attachment B: Approved Timetable

cc: Acute & Home Care Licensure & Certification Section, DHSR
Construction Section, DHSR

Attachment A
Conditions of Approval

1. The Charlotte-Mecklenburg Hospital Authority (hereinafter certificate holder) shall materially comply with all representations made in the certificate of need application.
2. The certificate holder shall develop no more than 7 additional acute care beds at Atrium Health Pineville for a total of no more than 278 acute care beds upon completion of this project, Project I.D. #F-11622-18 (add 38 beds), and Project I.D. #F-11813-19 (add 12 beds).
3. Upon completion of the project, Atrium Health Pineville shall be licensed for no more than 278 acute care beds.
4. Progress Reports:
 - a. Pursuant to G.S. 131E-189(a), the certificate holder shall submit periodic reports on the progress being made to develop the project consistent with the timetable and representations made in the application on the Progress Report form provided by the Healthcare Planning and Certificate of Need Section. The form is available online at: <https://info.ncdhhs.gov/dhsr/coneed/progressreport.html>.
 - b. The certificate holder shall complete all sections of the Progress Report form.
 - c. The certificate holder shall describe in detail all steps taken to develop the project since the last progress report and should include documentation to substantiate each step taken as available.
 - d. Progress reports shall be due on the first day of every third month. The first progress report shall be due on September 1, 2021. The second progress report shall be due on December 1, 2021, and so forth.
5. The certificate holder shall not acquire as part of this project any equipment that is not included in the project's proposed capital expenditures in Section Q of the application and that would otherwise require a certificate of need.
6. No later than three months after the last day of each of the first three full fiscal years of operation following initiation of the services authorized by this certificate of need, the certificate holder shall submit, on the form provided by the Healthcare Planning and Certificate of Need Section, an annual report containing the:
 - a. Payor mix for the services authorized in this certificate of need.
 - b. Utilization of the services authorized in this certificate of need.
 - c. Revenues and operating costs for the services authorized in this certificate of need.
 - d. Average gross revenue per unit of service.
 - e. Average net revenue per unit of service.
 - f. Average operating cost per unit of service.
7. The certificate holder shall acknowledge acceptance of and agree to comply with all conditions stated herein to the Agency in writing prior to issuance of the certificate of need.

Attachment B
Approved Timetable

Milestone		Date
1	Drawings Completed	6/30/2021
2	Construction / Renovation Contract(s) Executed	8/31/2021
3	25% of Construction / Renovation Completed (25% of the cost is in place)	9/30/2021
4	50% of Construction / Renovation Completed	10/15/2021
5	75% of Construction / Renovation Completed	11/1/2021
6	Construction / Renovation Completed	11/30/2021
7	Equipment Ordered	7/31/2021
8	Equipment Installed	11/30/2021
9	Equipment Operational	11/30/2021
10	Building / Space Occupied	12/15/2021
11	Licensure Obtained	12/31/2021
12	Services Offered (required)	1/1/2022
13	Medicare and / or Medicaid Certification Obtained	1/1/2022
14	Facility or Service Accredited	1/1/2022
15	First Annual Report Due*	4/1/2023