



NC DEPARTMENT OF  
**HEALTH AND  
HUMAN SERVICES**

**ROY COOPER** • Governor

**KODY H. KINSLEY** • Secretary

**MARK PAYNE** • Director, Division of Health Service Regulation

**RESPONSE REQUIRED**

April 25, 2022

Kimberly Clark  
PO Box 7710  
Tifton, GA 31793

**Conditional Approval**

Project ID #: G-12190-22  
Facility: Highland Oaks Dialysis Center of Wake Forest University  
Project Description: Cost overrun for Project ID# G-11989-20 (develop a new PD training facility)  
County: Forsyth  
FID #: 200885

Approved Capital Expenditure: \$219,092  
Conditions of Approval: See Attachment A  
Approved Timetable: See Attachment B  
Last Date to Appeal: May 25, 2022  
Required State Agency Findings: Enclosed

Dear Ms. Clark:

The Healthcare Planning and Certificate of Need Section, Division of Health Service Regulation (Agency) has conditionally approved the above referenced certificate of need application. The conditional approval is valid only for the approved capital expenditure shown above. If the capital cost will exceed the approved capital expenditure amount by more than 115%, the applicant must first obtain a new certificate of need.

**Response to the conditions in Attachment A should be attached to an email addressed to the Project Analyst and the Co-signer no later than 35 days from the date of the decision.** The certificate of need will not be issued if the response to the conditions in Attachment A has not been received by the Agency.

The timetable for completion of the project is the timetable outlined in the certificate of need application, unless an adjustment has been made by the Agency because the review period was extended. The approved timetable for this project is found in Attachment B.

The applicant shall not begin developing this project until after the certificate of need has been issued and the certificate of need will not be issued until the applicant has documented that all conditions that must be met prior to issuance of the certificate of need have been met.

The Certificate of Need law provides that any affected person has thirty (30) days after the date of the decision to file a petition for a contested case on this approval. Further, if you are aggrieved by any of the conditions you may file a petition for a contested case hearing in accordance with G.S.150B, Article 3. This petition must be filed with the Office of Administrative Hearings, 6714 Mail Service

**NC DEPARTMENT OF HEALTH AND HUMAN SERVICES • DIVISION OF HEALTH SERVICE REGULATION**

**HEALTHCARE PLANNING AND CERTIFICATE OF NEED SECTION**

LOCATION: 809 Ruggles Drive, Edgerton Building, Raleigh, NC 27603  
MAILING ADDRESS: 2704 Mail Service Center, Raleigh, NC 27699-2704  
<https://info.ncdhhs.gov/dhsr/> • TEL: 919-855-3873

AN EQUAL OPPORTUNITY / AFFIRMATIVE ACTION EMPLOYER

Kimberly Clark  
April 25, 2022  
Page 2

Center, Raleigh, North Carolina 27699-6714 within thirty (30) days of the date of this decision. Effective October 1, 2009, OAH requires a filing fee with submittal of petitions for contested cases. Please direct all questions regarding this fee to the OAH Clerk's Office (919-431-3000).

G.S. 150B-23 provides that a party filing a petition must also serve a copy of the petition on all parties to the petition. Therefore, if you file a petition for a contested case hearing, you must serve a copy of the petition on the Department of Health and Human Services by mailing a copy of your petition to:

Lisa G. Corbett  
Department of Health and Human Services,  
Office of Legal Affairs,  
Adams Building – Room 154  
2001 Mail Service Center  
Raleigh, North Carolina, 27699-2001


It is requested that a copy of the petition also be served on the Agency.

The certificate of need will not be issued before the completion of thirty-day appeal period which ends on the date shown above. If a contested case petition is filed with OAH within the thirty-day appeal period, the certificate will not be issued until the appeal is resolved.

If the decision is appealed, the timetable set forth in this letter will be adjusted accordingly before the certificate of need is issued. Please contact this office if any clarification of this decision is required.

Please refer to the Project ID # and Facility ID # (FID) in all correspondence.

Sincerely,



Tanya M. Saporito  
Project Analyst  
[Tanya.saporito@dhhs.nc.gov](mailto:Tanya.saporito@dhhs.nc.gov)



Micheala Mitchell  
Chief  
[Micheala.mitchell@dhhs.nc.gov](mailto:Micheala.mitchell@dhhs.nc.gov)

Enclosures:

- Attachment A: Conditions of Approval
- Attachment B: Approved Timetable
- Required State Agency Findings

cc: Acute & Home Care Licensure & Certification Section, DHSR

**Attachment A**  
**Conditions of Approval**

1. Wake Forest University Health Sciences (hereinafter certificate holder) shall materially comply with the representations in this application and the representations in Project I.D. #G-11989-20. Where representations conflict, the certificate holder shall materially comply with the last made representation.
2. The total combined capital expenditure for both projects is \$607,092, an increase of \$219,092 over the capital expenditure of \$388,000 previously approved in Project I.D. #G-11989-20.
3. Progress Reports:
  - a. Pursuant to G.S. 131E-189(a), the certificate holder shall submit periodic reports on the progress being made to develop the project consistent with the timetable and representations made in the application on the Progress Report form provided by the Healthcare Planning and Certificate of Need Section. The form is available online at: <https://info.ncdhhs.gov/dhsr/coneed/progressreport.html>.
  - b. The certificate holder shall complete all sections of the Progress Report form.
  - c. The certificate holder shall describe in detail all steps taken to develop the project since the last progress report and should include documentation to substantiate each step taken as available.
  - d. Progress reports shall be due on the first day of every third month. The first progress report shall be due on September 1, 2022. The second progress report shall be due on December 1, 2022 and so forth.
4. The certificate holder shall not acquire as part of this project any equipment that is not included in this project's and Project I.D. #G-11989-20's combined proposed capital expenditures in Section Q of the application and that would otherwise require a certificate of need.
5. The certificate holder shall acknowledge acceptance of and agree to comply with all conditions stated herein to the Agency in writing prior to issuance of the certificate of need.

**Attachment B**  
**Approved Timetable**

<b>Milestone</b>		<b>Date</b> <i>mm/dd/yyyy</i>
<b>14</b>	<b>Services Offered</b>	04/30/2022
17	First Annual Report Due*	08/01/2023