



NC DEPARTMENT OF
**HEALTH AND
HUMAN SERVICES**

ROY COOPER • Governor

KODY H. KINSLEY • Secretary

MARK PAYNE • Director, Division of Health Service Regulation

RESPONSE REQUIRED

September 26, 2024

Emily Cromer
UNC HCS Hedrick Building
211 Friday Center Drive Ste G014
Chapel Hill, NC 27517

Conditional Approval

Project ID #: J-12509-24
Facility: UNC Hospitals-RTP
Project Description: Change of scope for Project ID# J-12065-21 (Develop a new 40-bed acute care hospital) and Project ID# J-12214-22 (Develop no more than 34 additional acute care beds) to develop no more than 38 additional acute care beds pursuant to the 2024 SMFP need determination for a total of no more than 112 acute care beds
County: 210266
FID #: Durham

Approved Capital Expenditure: \$371,341,060
Conditions of Approval: See Attachment A
Approved Timetable: See Attachment B
Last Date to Appeal: October 28, 2024
Required State Agency Findings: Enclosed

Dear Ms. Cromer:

The Healthcare Planning and Certificate of Need Section, Division of Health Service Regulation (Agency) has conditionally approved the above referenced certificate of need application. The conditional approval is valid only for the approved capital expenditure shown above. If the capital cost will exceed the approved capital expenditure amount by more than 115%, the applicant must first obtain a new certificate of need.

Response to the conditions in Attachment A should be attached to an email addressed to the Project Analyst and the Co-signer no later than 35 days from the date of the decision. The certificate of need will not be issued if the response to the conditions in Attachment A has not been received by the Agency.

The timetable for completion of the project is the timetable outlined in the certificate of need application, unless an adjustment has been made by the Agency because the review period was extended. The approved timetable for this project is found in Attachment B.

The applicant shall not begin developing this project until after the certificate of need has been issued and the certificate of need will not be issued until the applicant has documented that all conditions that must be met prior to issuance of the certificate of need have been met.

NC DEPARTMENT OF HEALTH AND HUMAN SERVICES • DIVISION OF HEALTH SERVICE REGULATION

HEALTHCARE PLANNING AND CERTIFICATE OF NEED SECTION

LOCATION: 809 Ruggles Drive, Edgerton Building, Raleigh, NC 27603
MAILING ADDRESS: 2704 Mail Service Center, Raleigh, NC 27699-2704
<https://info.ncdhhs.gov/dhsr/> • TEL: 919-855-3873

AN EQUAL OPPORTUNITY / AFFIRMATIVE ACTION EMPLOYER

The Certificate of Need law provides that any affected person has thirty (30) days after the date of the decision to file a petition for a contested case on this approval. Further, if you are aggrieved by any of the conditions you may file a petition for a contested case hearing in accordance with G.S.150B, Article 3. This petition must be filed with the Office of Administrative Hearings, 6714 Mail Service Center, Raleigh, North Carolina 27699-6714 within thirty (30) days of the date of this decision. Effective October 1, 2009, OAH requires a filing fee with submittal of petitions for contested cases. Please direct all questions regarding this fee to the OAH Clerk's Office (919-431-3000).

G.S. 150B-23 provides that a party filing a petition must also serve a copy of the petition on all parties to the petition. Therefore, if you file a petition for a contested case hearing, you must serve a copy of the petition on the Department of Health and Human Services by mailing a copy of your petition to:

Julie Cronin
Department of Health and Human Services,
Office of Legal Affairs,
Adams Building – Room 154
2001 Mail Service Center
Raleigh, North Carolina, 27699-2001


It is requested that a copy of the petition also be served on the Agency.

The certificate of need will not be issued before the completion of thirty-day appeal period which ends on the date shown above. If a contested case petition is filed with OAH within the thirty-day appeal period, the certificate will not be issued until the appeal is resolved.

If the decision is appealed, the timetable set forth in this letter will be adjusted accordingly before the certificate of need is issued. Please contact this office if any clarification of this decision is required.

Please refer to the Project ID # and Facility ID # (FID) in all correspondence.

Sincerely,


Tanya M. Saporito
Project Analyst
Tanya.saporito@dhhs.nc.gov


Gloria C. Hale
Team Leader
Gloria.hale@dhhs.nc.gov

Enclosures:

Attachment A: Conditions of Approval
Attachment B: Approved Timetable
Required State Agency Findings

cc: Acute & Home Care Licensure & Certification Section, DHSR
Radiation Protection Section, DHSR
Construction Section, DHSR

Attachment A
Conditions of Approval

1. University of North Carolina Hospitals at Chapel Hill and University of North Carolina Health Care System (hereinafter certificate holder) shall materially comply with all representations made in the certificate of need application.
2. The certificate holder shall develop no more than 38 acute care beds at UNC Hospitals-RTP pursuant to the need determination in the 2024 SMFP.
3. The certificate holder shall also develop no more than two additional unlicensed labor and delivery beds, four Level II neonatal beds, a total of 16 unlicensed observation beds, two GI endoscopy procedure rooms, eight additional emergency department bays, inpatient dialysis services, two interventional radiology rooms, two additional X-ray units, one additional ultrasound unit, and one additional mammography unit at UNC Hospitals-RTP.
4. Progress Reports:
 - a. Pursuant to G.S. 131E-189(a), the certificate holder shall submit periodic reports on the progress being made to develop the project consistent with the timetable and representations made in the application on the Progress Report form provided by the Healthcare Planning and Certificate of Need Section. The form is available online at: <https://info.ncdhhs.gov/dhsr/coneed/progressreport.html>.
 - b. The certificate holder shall complete all sections of the Progress Report form.
 - c. The certificate holder shall describe in detail all steps taken to develop the project since the last progress report and should include documentation to substantiate each step taken as available.
 - d. The first progress report shall be due on February 1, 2025.
5. The certificate holder shall not acquire as part of this project any equipment that is not included in the project's proposed capital expenditures in Section Q of the application and that would otherwise require a certificate of need.
6. The certificate holder shall develop and implement an Energy Efficiency and Sustainability Plan for the project that conforms to or exceeds energy efficiency and water conservation standards incorporated in the latest editions of the North Carolina State Building Codes.
7. The certificate holder shall acknowledge acceptance of and agree to comply with all conditions stated herein to the Agency in writing prior to issuance of the certificate of need.

**Attachment B
Approved Timetable**

Milestone		Date <i>mm/dd/yyyy</i>
1	Drawings Completed	12/31/2027
2	Construction / Renovation Contract(s) Executed	01/01/2028
3	25% of Construction / Renovation Completed (25% of the cost is in place)	05/01/2029
4	50% of Construction / Renovation Completed	07/01/2030
5	75% of Construction / Renovation Completed	09/01/2031
6	Construction / Renovation Completed	11/01/2031
7	Equipment Ordered	01/01/2031
8	Equipment Installed	08/01/2031
9	Equipment Operational	02/01/2032
10	Building / Space Occupied	03/01/2032
11	Licensure Obtained	07/01/2032
12	Services Offered	07/01/2032
13	Medicare and / or Medicaid Certification Obtained	07/01/2032
14	Facility or Service Accredited	07/01/2032